



SAN
PEDRO
CREEK
CULTURE PARK

October 08, 2020





AGENDA
OCTOBER 08, 2020
SPCCP SUBCOMMITTEE MEETING
VIRTUAL GoToMEETING
9:00 A.M.

1. Welcome and Introductions - Jerry Geyer, Chair
2. Approval of the Minutes
3. Subcommittee Business *(10 minutes)*
 - a. Welcome Christine Clayton
 - b. Farewell to Suzanne B. Scott
4. Design and Construction Activity – Christine Clayton, SARA *(20 minutes)*
 - a. Phase 1.2 Construction
 - b. Phase 1.3 and Phase 2 Update
 - c. AME Church Archaeological Site Update
5. Art – Carrie Brown, SARA *(20 minutes)*
 - a. Public Art Projects Update
 - b. Digital Programming Update
6. Calendar Items
 - a. Oct 10 – Get Creative
 - b. Oct 24 – Fit & Flow
 - c. Oct 28 – Creekside Chats
 - d. Nov 12 – SPCCP Subcommittee Meeting
 - e. Nov 17 – Westside Creeks Restoration Oversight Committee Meeting
7. Comments from the Public *(5 minutes)*
8. Adjourn

Approval of the Minutes



Subcommittee Business



Welcome Christine Clayton



Farewell Suzanne Scott



Thank You Suzanne B. Scott



Design & Construction Activity

Christine Clayton

SARA, Project Manager




Updates

- Phase 1.2
 - Construction activities
 - AME Church foundation
- Phases 1.3 and 2
 - Design Activities
 - Construction activities
- Partner Coordination




Phase 1.2 Construction

Substantial Completion: 2021



Phase 1.2 Construction

- Houston to Commerce
 - Houston Street bridge drilled piers
- Commerce to Dolorosa
 - Spanish Governor's Palace wall under construction
- Dolorosa to Nueva
 - Paseo/plaza paving






Archaeological Exploration

- Site visit with agencies
September 30
 - Introduce Everett Fly and
Nicholas Fuqua to the site
- Public outreach planning
ongoing
- Meeting with focus group
mid-October



Phase 1.3 and Phase 2



Phase 1.3 and Phase 2 Construction

- Guaranteed Maximum Price Received
- Phase 1.3 Drilled shaft installation ongoing
- Mass excavation in Phase 2
- TxDOT permit approved
Alamo bridge demo starting next week






San Pedro Creek Street Closures



- Street closures:
 - Nueva: Closed
 - Graham: Closed
 - Camp Street: Closed
 - Guadalupe: Closed
 - Alamo: Partially Closed
- Substantial Completion: February 2023

Phase 3 and Phase 4



Partner Coordination

- Camaron Street
 - Additional ROW procured
- Commerce Street
 - Construction has started
- TPR/Alameda
- GSA/Federal Courthouse
- Linda Pace Foundation/Ruby City
- UTSA downtown campus expansion
- SAISD Administration building
- Phases 3 & 4 outreach



Partner Coordination

- Executive Committee
 - David Smith, County Manager, Bexar County
 - Lori Houston, Assistant City Manager, City of San Antonio
 - Razi Hosseini, Director, Public Works, City of San Antonio
 - Suzanne Scott, General Manager, San Antonio River Authority
- Next Meeting: TBD



QUESTIONS



Art

Carrie Brown

SARA, Public Art Curator



VIRTUAL SERIES



Video Archives: [Facebook.com/SanPedroCreek/videos](https://www.facebook.com/SanPedroCreek/videos)
(coming soon to [spcculturepark.com](https://www.spculturepark.com))



VIRTUAL SERIES

Creekside
Chats

Guest:
Kerry Averyt



Get
Creative


Guest:
Carmen Tafolla



VIRTUAL SERIES

Yoga
Continues

Monday
Nights



Community
Drum Circle

November 12



ILLUME: MAKING SPIRITS BRIGHT

All Virtual Program

3 Culinary Demonstrations

3 Performances

2 Interviews

Luminaria Partnership

Fashion Week SATX Partnership

Professional Video Production



PHASE 1.1: Creek Lines

BRIDGE PROJECTS



- Finalizing installation schedule
- Canopy fabricator selected; pole fabricator TBD
- Est. completion early 2021



PHASE 1.2: Stream

ADAM FRANK


- Microphone prototype complete
- Software testing with specified lights/controllers
- Second onsite test Wednesday



PHASE 1.2: Rooted in History

CARLOS CORTES + Fernando
Andrade, Rolando Briseno, Jenelle
Esparza, Ernesto Ibanez


- Coordinating design details with project team
- Responding to County feedback
- Material mockup testing
- Commissioners Court est. October 2020



QUESTIONS



Calendar Items



Oct 10

Get Creative



Oct 24

Fit & Flow



Oct 28

Creekside Chats




Calendar Items



Nov 12

SPCCP Subcommittee Meeting



Nov 17

WCROC Meeting



Comments from the Public



Adjourn

