



SAN
PEDRO
CREEK
CULTURE PARK

February 11, 2020





AGENDA
FEBRUARY 11, 2021
SPCCP SUBCOMMITTEE MEETING
VIRTUAL GoToMEETING
9:00 A.M.


1. Welcome and Introductions – Monica Trevino-Ortega, SARA (5 minutes)
2. Subcommittee Business (5 minutes)
3. Citizens to be Heard (5 minutes)
4. Approval of the Minutes (2 minutes)
 - a. January
5. Design and Construction Activity – Christine Clayton, SARA (30 minutes)
 - a. Phases 1.2, 1.3, & 2 Construction Update
 - b. Phases 3 & 4 Design
 - c. Archaeological Site Update
6. Art – Carrie Brown, SARA (15 minutes)
 - a. Project Updates
 - b. New Project Opportunities
 - c. Upcoming Events
7. Calendar Items
 - a. Feb 15, 22 – Monday Night Yoga
 - b. Feb 16 – Archaeological Site Public Meeting
 - c. Feb 16 – WCROC Meeting
 - d. Feb 24 – Creekside Chats
 - e. Mar 11 – SPCCP Subcommittee Meeting
8. Adjourn

Subcommittee Business



Feb 16

Archaeological Site Virtual Public Meeting



Mar 11 & 12

Girls Empowerment Summit



Citizens to be Heard



Approval of the Minutes



Design & Construction Activity

Christine Clayton

SARA, Project Manager



Phase 1.2 Construction

- Archaeological Site Public Notice through March 8th
- Second public meeting Feb. 16th
- USACE sending us the comments they receive so we can post on the website



VIRTUAL
ARCHAEOLOGICAL
at San

In early 2020, construction of Houston and Camaron Streets through archival research, with the foundations: Klem Church, Alamo Icehouse, and

TUESDAY
FEBRUARY 16
2021
6:00 P.M.

To access the Virtual Public Meeting go to:
<https://global.gotomeeting.com/join/154347917>

DIAL IN: +1 (646) 749-3122
ACCESS CODE: 154-347-917



For more information, please contact:
Leslie Crippen, U.S. Army Corps of Engineers
DLL-CESWF-SPCIPComments@usace.army.mil **(817) 886-1470**




Phase 1.3 and Phase 2 Construction

- Ph. 1.3: Nueva to Cesar Chavez
 - Nueva low water crossing columns
 - Nueva Street underground electric and gas work ongoing
- Ph. 2: Guadalupe to RR Bridge
 - Culvert Park slabs
 - Southern half of Alamo bridge moving along quickly; traffic switch expected in April



Phase 3 Preliminary Layout



Phase 4 Preliminary Layout





Street closures

- Houston: Closed
 - Expected opening: **TBD**
closure to extend to allow work in archaeological site
- Graham: Closed
 - Expected opening: **Fall 2021**
- Nueva: Closed
 - Expected opening: Fall 2022
- Camp Street: Closed
 - Expected opening: Fall 2022
- Alamo: Partially Closed
 - Expected opening: Fall 2022
- Guadalupe: Closed
 - Expected opening: Early 2023



Partner Coordination Updates

- City of San Antonio Bond Projects
 - Camaron Street: SAWS utility work ongoing, road work expected to begin in April
- Union Pacific
 - Executed Preliminary Engineering Agreements
 - Beginning RR bridge design
- Starting outreach to Phase 3 and 4 stakeholders



Art

Carrie Brown


SARA, Public Art Curator



PHASE 1.2: *Stream* by Adam Frank

- Water Wall mockup on February 2, have solution to achieve desired effect
- Light coordination with area stakeholders

Microphone location



PHASE 1.2: Five Panel Mural

- Request for Qualifications drafted, presentation to River Authority BOD February 17
- Professional artists residing in Bexar County are eligible; must apply as a team
- Artist team under contract est. May



PHASE 1.1: Temporary Artwork

COMING SOON!

- Budgets up to \$2,500; up to 4 projects selected
- Professional artists residing in Bexar County are eligible to apply
- Installed through the year; schedule depending on projects selected
- Coordinate with WPO staff to ensure site integrity



Upcoming Events (virtual)

- Through June 30: Monday Night Yoga
- February 17: Creekside Chats (John Mize, FPC)
- March 13: Fit & Flow (YMCA of San Antonio)
- March 20-21: World Water Day (scavenger hunt with SARF)
- April 24: Get Creative (TBD)



QUESTIONS?



Calendar Items



Feb 15, 22

Yoga on the Creek



Feb 16

Archaeological Site Public Meeting



Feb 16

WCROC Meeting




Calendar Items



Feb 24

Creekside Chats



Mar 8

Public Notice Period Closed



Mar 11

SPCCP Subcommittee Meeting



Points of Contact

- Send all comments to:

U.S. Army Corps of Engineers

Attn: Leslie Crippen

819 Taylor Street

Room 3A12

Fort Worth, TX 76102

Email: DLL-CESWF-SPCIPComments@usace.army.mil

<https://spcculturepark.com/the-project/archaeological-site-41bx2359/>

- For questions about access to information or requests for printed copies:

Monica Treviño-Ortega, San Antonio River Authority

mtrevino-ortega@sariverauthority.org



Adjourn

