REEK IMPROVEMENTS PROJECT

Design Activity Update

Past Month:

- HAER field work (Historic American Engineering Record; documentation of existing project features)
- July 2: 70% design; pricing set issued to cost estimator
- Utility coordination

Ongoing:

- Cost estimate (due with 70% submittal)
- Quality control reviews and coordination for 70% submittal
- Utility coordination and relocation design
- Property coordination (SARA led)



- July 31: Delivery of 70% documents to SARA and Bexar County
- August 11: "Hold the date" for Commissioner's Court

REEK IMPROVEMENTS PROJECT

STORYTELLING


KEY PARTICIPANTS:

- JOHN PHILLIP SANTOS NARRATIVE
- MARIA PFEIFFER HISTORIAN

WORKSHOP - 25 JUNE 2015

INITIAL DRAFT NARRATIVE - 15 JULY 2015

FINAL DRAFT NARRATIVE - 15 AUGUST 2015




PUBLIC ART CURATORIAL PROGRAM

CURATORIAL VISION

CURATORIAL PROCESS

CURATORIAL COMMITTEE

PUBLIC ART OPPORTUNITIES: DESIGN ENHANCEMENTS – STREET & PEDESTRIAN BRIDGES INSTALLATIONS – ALAMEDA THEATRE WALL & IH35 MESTIZO PARK ARCHITECTURAL DESIGN – PLAZA & PAVILIONS




ENVIRONMENTAL GRAPHICS/SIGNAGE

KEY PARTICIPANTS:

- JULIANA MAREK MAREK-HILL DESIGN ENVIRONMENTAL GRAPHICS
- JOHN PHILLIP SANTOS NARRATIVE
- MARIA PFEIFFER HISTORIAN

DESIGN CONCEPT - 31 JULY 2015

FINAL DESIGN - 21 DEC 2015



REEK IMPROVEMENTS PROJECT