

# SAN PEDRO CREEK

**IMPROVEMENTS PROJECT**  
SUBCOMMITTEE MEETING



SAN ANTONIO  
RIVER AUTHORITY  
Leaders in Watershed Solutions

# Presentation Summary

- CMAR status and schedule
- Art Committee Update
- RIO 7 Design Overlay District

# CMAR Solicitation Status



March 4: RFQ Response Statements Received

- Three statements submitted

March 22: Recommendations to Bexar County Commissioners Court

- Shortlist
- RFP Document

# CMAR Next Steps

- March 23: Issue RFP
- April 8: RFP Statement Submittals
- April: Evaluations & Interviews Conducted
- May 3: Recommendation to Commissioners Court for CMAR contract award

# Public Art Program

# Public Art Program

## Assessment

- Assess the programmatic and operational requirements for public art and develop recommendations to activate and sustain the arts and culture experience

## Assessment Schedule

- RFP to list of qualified consultants on 02/10
- Submittals due on 03/11



# SAN PEDRO CREEK

**IMPROVEMENTS PROJECT**  
SUBCOMMITTEE MEETING



SAN ANTONIO  
RIVER AUTHORITY  
Leaders in Watershed Solutions