

San Pedro Creek Subcommittee November 10, 2022





AGENDA
NOVEMBER 10, 2022
SPCCP ADVISORY COMMITTEE MEETING
VIRTUAL GOTOMEETING
9:00 A.M.

- 1. Welcome and Introductions Kendall Hayes, SARA (5 minutes)
- Subcommittee Business (5 minutes)
- Citizens to be Heard (5 minutes)
- 4. Approval of the Minutes (2 minutes)
 - a. August 2022
- Design and Construction Activities Pablo Garza, SARA (25 minutes)
 - a. Phases 2, 3 & 4.1 Construction Update
 - b. Phase 4.2 Update
- 6. Public Art Liz Garcia, SARA (10 minutes)
 - a. Projects Update
 - a. El Paso Trailhead
 - b. Graphic Design and Poetry
 - c. I-35 Overpass
- 7. Events Nicole Marshall, SARA (10 minutes)
 - a. 2022 SPC Weekend Celebration Re-cap
 - b. Upcoming Events
- Calendar Items
 - a. Monday YOGA Back on the Creek
 - b. Nov 15 Drum Circle
 - c. September 8 SPCCP Subcommittee Meeting
- Adjourn



Subcommittee Business



Citizens to be Heard



Approval of the Minutes



Design & Construction Activities

Pablo Garza



San Pedro Creek Project: Phase 1.2 and 1.3

- Competing various punch list items.
- Preparing for final inspection and close-out






San Pedro Creek Project: Phase 2

Guadalupe Street to S. Alamo Street

- Alamo gate, installed but not operational yet
- Alamo gatehouse: completed exterior stucco, roof installed, and steel trellis installed
- Concrete for paseos being installed





San Pedro Creek Project: Phase 3

Railroad Bridge to Confluence w/ Apache Creek

- Limestone block walls and storm sewer lines starting near IH 35 are installed
- Channel being graded and riffle pool stone being installed
- Storm water elements are installed





San Pedro Creek Project: Phase 4.1


Guadalupe Street to El Paso Street





San Pedro Creek Project: Phase 4.2

El Paso Street to Cesar Chavez



San Pedro Creek Project: Phase 4.2

El Paso Street to Cesar Chavez





Approved Site Names

Archaeological Site – St. James A.M.E.C. Culture Crossing Commerce Street water wall – Alameda Gardens



Questions



Public Art Update

Liz Garcia



Project Update – Phase 1.2 Stream

- Light fixtures and DMX controllers have been tested
- Waterfall testing in the next couple of weeks after water is in channel
- Artwork to be installed first week of September



Project Update – Phase 1.2 La Gloriosa Historia de San Pedro Creek



Questions



Events Update

Nicole Marshall





Weekend Celebration Re-cap

- Over 3K People attended over the 2day event
- Mentioned in over 45 editoral stories
- Possible reach of 200M people in social media efforts
- Tours, live performances, music, food, activities, artist panel, book talks, poetry, market vendors



CELEBRATE CELEBRATE SAN PEDRO CREEK CULTURE PARK

INVITE YOU TO JOIN US DOWNTOWN
IN CELEBRATION OF PHASE 1 OF
SAN PEDRO CREEK CULTURE PARK.

Scan for full event details! >>



Friday, Oct. 14th

Opening at 6:00 p.m.

Commerce St. between Camaron St. & Laredo St.

- Lighting Ceremony Begins at 6:45 p.m.
- Premier of STREAM A permanent 250-ft. water wall light show
- Free parking

Saturday, Oct. 15th Starting at 10:00 a.m.

- A full day of FREE FAMILY FUN and activities
- Food trucks, vendors, performances, and more!
- Art, Culture, and Nature














Friday, October 14th



Upcoming Events

- YOGA on the CREEK Monday Nights
- Community Drum Circle November 15th
- Creekside Chats Ruby City
- Market Days on the Creek
- La Zona









Questions



Adjourn

